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Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Crisp Rd.
e Parcel C
e Parcel E 500-Series
e Parcel D-1

— Status of Radiological RACRs

— IR 7/18 Update



2012 Radiological Projects
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Crisp Road/Parcel E

Building and Site Surveys

Building 414

Site 701

Site 704

IR-04 & Site 807

UC-3 (Crisp Rd.)
Radiological RACR

|« CDPH collected confirmation samples
on October 25. Awaiting free release
determination following lab analysis

= CDPH collected confirmation samples
on October 25. Awaiting free release

determination following lab analysis

|« CDPH collected confirmation samples

on October 25. Awaiting free release

determination following lab analysis

= Final submitted February 10.

Confirmation samples to be requested
by CDPH.

« Final submitted March 16.




Parcel C
Storm Drain & Sewer Removals
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Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel C on January 4, 2011
— Excavated soil and pipe removal through March 15, 2012:
e 21,576 linear feet of SS/SD lines removed
e 62% of the total 34,866 If of Parcel C removed to date
e 35,967 cubic yards excavated
e 21 of 34 active Survey Units have been restored/repaved



Building and Site Surveys

Building 214

.

Building 271
%
e

Building 272

]

Buildings 203
.

Building 241
)

Parcel C

= Final FSS submitted November 2. No confirmation
survey. Awaiting free release letter.

» Final issued March 23. CDPH to schedule
confirmation surveys.

» Surveys ongoing, scan survey complete
= Final issued March 21. CDPH to schedule
confirmation surveys.

» Awaiting CDPH comments.

» Awaiting CDPH comments.



Parcel C & E Buildings/Sites
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Impacted Building and Sites Within

Parcel E 500 Series Area
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Parcel E 500 Ser"ies

Building / Site Surveys

e Field Work complete! Drafting FSS reports for the following:

— Building 500: Internal Draft FSS under Navy review.

— Building 503 site: Internal Draft FSS under Navy review.

— Building 509 site: Internal Draft FSS in development.

— Building 510/510A site: Internal Draft FSS in development.
— Building 521: Internal Draft FSS under Navy review.

— Building 529 site: Internal Draft FSS in development.



Parcel E 500 Ser"ies

Building / Site Surveys

e Field Work (continued)

Building 520 Site: 80% complete scanning and sampling
Building 517 Site: 50% complete scanning and sampling

500 Series Area: 26% complete scanning and sampling
Building 506 Site: Awaiting off-site analytical results.

Shacks 79/80 Site: characterization and remediation ongoing



Excavation in Location of Former Building 506 Waste
Storage Vault

Stockpile of Soil Removed Completed Excavation



Former Building 518 — Movie Theater

y
Former Bldg 518

= . =

Former Building 518 Site in SUs 12 and 13 Former Building 518 Site Prior to Excavation of Sandy Fill Material

R e

Removal of Sandy Material for Transfer to RSY4 for Radiological

Concrete Foundation of Former Building 518
Clearance



Parcel E

Storm Drain & Sewer Removals
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Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

» SS/SD line removal commenced in Parcel E 500 Series on July 12,
2011

— Excavated soil and pipe removal through March 15, 2012:
» 9,637 linear feet of SS/SD lines removed (500 Series only)

— 29% of the 58,000 LF or Parcel E SS/SD lines removed to
date

e 21,054 cubic yards excavated
e 11 of 15 Active survey units have been restored



Parcel D-1 Current Field Work Status

e Gun Mole Pier

— Contractor internally reviewing gamma walk over data
e Gamma spectroscopy data accepted for 70 of 74 survey units

— Continue remediating 4 impacted SUs for Cesium-137

— Additional work to commence early April 2012
e Subsurface vault and utility corridor sediment sampling
e Removal of concrete pads and structures

e South Pier

— Contractor internally reviewing gamma walk over data

e Gamma spectroscopy data accepted for 14 of 14 survey units
— Additional work to commence early April 2012

e Subsurface vault and utility corridor sediment sampling

e Removal of concrete pads and structures
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Parcel D-1 Current Field Work Status

e Building 274
— Developing internal draft FSS Report. Due out May 4, 2012.
— Sewer line removal complete (SU-256). Sampling of survey unit ongoing.

e Building 383 Area

— Removal of concrete footer foundation to begin in April 2012. Survey of exposed
soil to follow.

— Remaining 383 area previously surveyed and sampled

e Building 313,313A & 322 sites - Surveyed and Sampled

— Developing internal draft FSS Report. Due out April 27, 2012
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Parcel D-1 Current Field Work Status

e Storm Drain and Sanitary Sewer Removal
— 99% complete (1 Survey Unit remains to excavate)
e Final SU on-going (Building 274)
— Completed trench backfill on 29 SUs (85% overall complete)
— Continue to remediate SU 265 and 254 for Radium-226 and Thorium-232
— Continue to prepare Draft SUPR Packages for submittal to Regulators
e Three packages submitted to date (#101, 102, 103)
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Status of Radiological RACRs

Final Parcel B Rad RACR issued March 2012
— Received Building 140 Technical Memorandum (Infrastructure) free release letter
— Awaiting free release letters from regulatory agencies

e Final Parcel UC-3 Rad RACR issued March 2012
— Awaiting free release letter from EPA, CDPH

e Final Parcel G Rad RACR issued December 2011
— Awaiting free release letter from CDPH

e Final Parcel D-2 Rad RACR (Rev.2)
— Free Released

e Final Parcel UC-1&2 Rad RACR
— Free Released



Parcel D-1 Overview
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e BRAC to work with CDPH’s Jeff Wong to identify specific sections requiring
revision.

— Meeting scheduled for April 2, 2012



Comments, Questions, Concerns ???



